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This Week 

•  Continue VTX Repairs/Upgrade 
•  Continue building VTX strip-pixel staves 
•  MPC-Ex installation prep 
•  DC East repairs prep 
•  Summer Sunday Prep 
•  Continue sPHENIX support 

•  HCal prototype 
•  EMCal prototype design continuing 

•  Future IR evolution modeling 
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Next Week 

•  Summer Sunday Disassembly 
•  Start MuTr Station 1 S, Stations 2 & 3 N & S troubleshooting & 

repairs 
•  Continue VTX Repairs/Upgrade 
•  Continue building VTX strip-pixel staves 
•  MPC-Ex installation prep 
•  Start DC West repairs 
•  Begin assembling DC Dust Cover Support Structure “DCDCSS” 
•  Continue sPHENIX support 

•  HCal prototype 
•  EMCal prototype design continuing 

•  Future IR evolution modeling 
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VTX/FVTX repairs/upgrades 

Waiting for cores 
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VTX & FVTX Summary of Tasks 
 
 
VTX/FVTX Disassembly – After Start of shutdown tasks are completed (EC out to AH), 

coolant and N2 lines, LV, signal and HV cables and fibers will be carefully removed and 
coolant drained. East and west detector halves will then be de-mounted and transported to 
Chemistry bldg for maintenance and overhaul. - Done 

 
At Chemistry lab – VTX, bigwheels and FVTX will be disassembled and all 4 FVTX stations will 

be transported to the FVTX PHYSICS Lab. - Done 
. 
At PHYSICS FVTX lab –FVTX stations will be tested, faults will be isolated, repaired and re-

tested.   
Concurrently at Chemistry lab –VTX will be disassembled into individual barrels and bigwheels, 

new /reworked pixel staves will be installed, improved strip-pixel staves will be fabricated 
assembled and integrated with active components harvested from staves to be replaced, 
tested and reinstalled in their respective barrels. The VTX will then be re-assembled 
tested and re-surveyed.   

 
FVTX transported to Chemistry building. FVTX Integrated into VTX. VTX/FVTX assembly 

surveyed 
 
VTX&FVTX assembly transported to PHENIX and installed on rails. 
 
Coolant and N2 lines, LV, signal and HV cables and fibers will be carefully reattached. 
 
Full detector re-surveyed in IR 



 
Getting ready for DC West & DC East 

Hutter Tent structure located in 
boneyard.  
 
Assembly of Hutter tent structure 
described in detail in WP 2004-08.  

DC East & West Repairs/Upgrade 
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DC East Repairs Summary of Tasks 
 
 •  East Carriage move to AH – Done 

•  Work Permit - Done 
•  Design & Construct tent (similar to tent 

constructed for DC West last year) to prevent 
foreign material from entering DC East cavity while 
window is removed. 

•  CAD to provide 2 vertical manlifts to allow DC 
experts to remove and replace window 

•  Get supplies and materials from Stony Brook for 
window replacement 

•  Troubleshooting and repairs on DC West 
•  Supply Gas, DAQ and Electric to EC East 
•  Isolate and repair leak on DC East 
•  Remove and replace window 
•  Isolate and repair leak under electronics card 
•  Leak test  
•  Operational tests 
•  Remove tent and manlift 
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Existing vacuum bellows anti-
squirm In MPC S Cavity  

Design vacuum bellows anti-squirm in MPC S Cavity to 
accommodate MPC-Ex. Parts now at CS for fabrication 

MPC-Ex Initial (Partial) Installation 
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MPC-Ex mockup to be used for cable and 
utilities routing plans 
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MPC-Ex Initial/Partial Installation Summary of Tasks 
 
 Determine extent of installation for 2013 – Done: 

For Run-14 the goal will be to install four 
mechanically complete layers of the MPC-EX, both top 
and bottom halves (8 tungsten plates) in the south 
muon magnet piston.  Four layers will have carrier 
boards, and those carrier boards will be partially 
populated so that we have partial coverage in azimuth 
with full coverage in depth.  Installation Schedule 
11/1-11/15 
 
Design assembly, support  
and installation fixtures 
 
Assemble and bench test  
 
Install 
 
Performance tests 
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mRPC Test Lab Project 

mRPC Test Lab Support 
as required 
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Hcal prototype component procurement 
is underway: 
 
Steel and scintilator procurements in 
progress 
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Lift Table moved to PHYSICS HiBay.  
 
BABAR Magnet acquisition approved. 
 
J. Haggerty & D. Lynch met with P 
Wanderer & M. Anerella to discuss 
shipping and delivery of magnet to Mag. 
Div., etc.  
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sPHENIX Prototype Assembly and Test Tasks 
 
 

Design Hcal and EMCal Prototypes and support 
components and shipping crates – in progress 
 
Procure materials and detail parts – in progress 
 
Receive and inspect parts 
 
Assemble prototypes  
 
Test assemblies for mechanical fit and function 
 
Package and ship prototypes to FERMI Lab for 
performance tests 
 
Test and Evaluate at Fermi Lab 



EMCal Prototype 
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1.4 m 

10 cm 

Prototype acccordion plates with fibers 
produced as part of SBIR.  EMCal for  
test beam will be flat tapered plates 

Prototype “Egg Carton” 
light collection 

Proto-type EMCal in front of  
proto-type HCal 

(Photos from Eric slides, from 
Craig and Sean slides) 
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ePHENIX 

Plan View 

Elevation View 
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South Station-1 Chassis
Noisy ADTX  

Check Grounding	

Station-2,3	

MuTr South Arm Areas to be accessed	

Itaru and MuTr expert crew to arrive next week 
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West	 East	

Station-1	

Noisy ADTX 
Check grounding	

Station-2,3	Need to change 
FEE boards	

MuTr North Arm Areas to be accessed	

This area will not be 
accessed during 2013 
shutdown. 
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Window Washer Winch Upgrade 

Winch Received, coordinating inspection with John Hynan 
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Window Washer Winch Upgrade Summary of Tasks 
 
 
Specify and Order Winch & Sheave - Done 
 
Work Permit - Done 
 
Receive and Inspect winch and components – Received  
 
Design and Fabricate Winch & Sheave Base 

 
Install and test Winch, integrate with window washer hardware, controls and power 
 
Final Inspection and approval of window washer upgrade 
 
(Note: remote safety pin insertion and retraction was installed and has been in 

operation since the start of run 13.) 
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New Gas Analyzer Project 
(RPC recirculation and more) 
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Alcohol Chiller Work For Shutdown 2013 

Merlin Chiller 
 
¾Chiller supplyed about ½ the flow as in 
the past. 

•Pressure on chiller says ~70-80psi 
•Install gauge on supply line and 
measure actual output pressure. 
•Replace chiller with spare if needed. 
•Send old chiller out for maintenance 
or replace. 

 

�Remove old polyethylene insulation and 
wrap and replace with foam rubber 
insulation. 

•Temp of fluid is affected too much by 
temp change in the gas house. 
•Lines are condensing and dripping 
because of gaps in insulation. 

Re-Insulate Glycol lines 

Locate and fix Glycol Leak. 

•Replace all three flow meters (compatible with Propylene Glycol ) 
¾switch to Visi-Float (VFA) for better compatibility  

•Redo connections (replace fittings) behind flow meters 
•Re-insulate all cold lines with foam rubber insulation. 
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•  ZDC Remove, Test, Recalibrate 

Additional Shutdown Work 

•  RPC Factory Decommissioning  



Raynold	  K.	  Lewis	  	  
8/1/2013	  

PHENIX Student Internship Opportunity  



 
 
 
 
 
 
Internship Goals  
 

Update and improve essential elements of the PHENIX 

gas supply and distribution configuration management 

documentation.  

 



Achievements  

•  Creating 3D models of the mixing house, new ethane tube 

trailer, and gas sheds using Autodesk Inventor. 

•  Creating a 3D model for the mixing house interior.   

•  Updating 2D schematics of the gas pad, mixing house, and 

freon gas shed using AutoCAD.  

•  Updating gas system EXCEL documents.  



Purpose  
Upgrades & Renovations 

The updated documentation helps:  

�  Demonstrate how the gas subsystems are arranged presently. 

�  Increase awareness of newly upgraded and/or missing 

components including valves, vaporizers, gas cylinders, 

pressure regulators etc.  

�  Identifying efficient space for future components to be 

added to the gas substystems.  



Updated Gas Pad  2D Schematics 



Updated Gas Mixing House 2D Schematics  
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2013 Shutdown Schedule   
Prep for 2013 shutdown     Done 

 Design, Fabricate MPC-Ex 
 Define tasks and goals 
 Analysis and design of fixtures, tools and procedures 
 Fabricate/procure tools and fixtures 
 Tests, mockups, prototypes 
 Receive, fabricate, modify, finish installables 
 Review and approval of parts, tools, fixtures and procedures 
 Assembly and QA tests 

VTX Strippixel redesign     Done 
VTX Strippixel 1st article stave assembly    Done 
VTX Strippixel 1st article qualification/performance tests   Done 
VTX strippixel stave production     5/20-9/20/2013 
VTX Strippixel sensor reclamation     4/1-8/20/2013 
VTX Strippixel ladder assembly & Test    7/15-9/27/2013 
Pixel Ladder repairs      4/1-9/20/2013 
Run 12 Ends      Done 
Shutdown Standard Tasks     Done 

• Open wall, disassemble wall, Remove MuID Collars 
• Move EC to AH, etc. 

VTX/FVTX Post run tests     Done 
Disassemble VTX/FVTX services     Done 
July 4th Holiday      Done 
Remove VTX/FVTX and transport to Chemistry Lab   Done 
Remove Lampshade MMS, East Vertical    Done 
Assemble, Test and Install MPC-Ex (Partial, location TBD)   7/22-10/1/2013 
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MuTR Troubleshooting, maintenance and repairs    7/22-9/27/2013 
Summer Sunday (8/4) Prep and teardown    7/29-8/6/2013 
Summer Sunday (RHIC)         8/4/2013 
DC East Window Upgrade and Related Repairs    8/10-9/27/2013 
sPHENIX HCal Prototype Assembly/test    8/19-10/15/2013  
Labor Day Holiday      9/2/2013 
Re-assemble VTX/FVTX halves     8/19-10/14/2013 
Test, survey (at Chemistry and IR) and re-install VTX/FVTX   10/14-10/21/2013 
Install & Survey VTX/FVTX in 1008 IR    10/21-11/18/2013 
VTX Commissioning      11/18-12/9/2013 
Other detector maintenance as required    As required 
Infrastructure maintenance as required    As required 
TBD prototype tasks      As required 
Pre-run commissioning and prep for run 14    11/1-12/31/2012 
Veterans Day, Lab Holiday     11/11/2013 
Prep for EC roll in      11/1-11/9/2013 
Roll in EC       11/10-11/12/2013 
Prep IR for run      11/1-11/30/2013 
Thanksgiving Holidays      11/28-29/2013 
Pink/Blue/White sheets      12/14-12/31/2013 
Christmas Holiday      12/24-25/2013 
New Year’s Day Holiday      1/1/2014 
Start run 14      1/2/2014 

  

2013 Shutdown Schedule (Continued) 
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Safety and Security 

From Ray Karol: 
IMPORTANT: DOE Fire Protection Program Review: 
 
DOE will be onsite to conduct their triennial review of the Fire Protection Program during the weeks of 
July 29 and August 5. (This week and next week)  
During this time, as a part of their assessment, they will be surveying a sampling of buildings to assess 
the condition of fire protection and life safety systems. 
  
In preparation for the visit Managers, Group Leaders, Technical Supervisors, Research Space 
Managers and all staff must all review our spaces to make sure that all: 
·         Egress paths are free and clear of obstacles (such as furniture, carts and cylinders not in 

use) 
·         Fire doors are not chocked in an open position to prevent them from closing 
·         Fire loading is minimized by removing combustible materials from all areas. (for example 

cardboard, waste paper, etc.) 
·         Gas cylinders are properly segregated by type (for example oxidizers, toxics, flammables) 
·         Fire extinguishers are unobstructed 
·         Flammable liquids not in use are stored in flammable cabinets. 
·         Hazardous materials are properly represented in placards 
·         Butt stops are cleared of combustible material (such as leaves or pine needles) 
 
 



FY13 Injury Listing:  https://intranet.bnl.gov/esh/shsd/seg/OccInj/BNLInjuries.aspx   

Recent Events  

7/25/13 Non-
Reportable 

An employee inadvertently drove his car up onto a curb on Rutherford Ave. His car suffered some minor damage. He 
was taken to St. Charles Hospital for evaluation, although he reported suffering no injury. No other personnel were 
involved, and there was no damage to BNL property.  (Event Link) 

7/23/13 SC-BNL Whole sections of the roof of Bldg. 555 were exposed to torrential rain from Tuesday evening until Wednesday (7/23-
7/24/13) and leaked, flooding networking closets from the top floor all the way to the basement, shorting out and 
destroying ~$50,000 worth of networking equipment.  Operationally this brought down both telephone service and 
the computer data network to large portions of Bldg. 555, both of which took a day to restore completely using 
temporary backup equipment. Contractors are in the process of replacing the roof.  (Event Link) 

Recent Injuries  

7/15/13 First Aid An employee received a bee sting while walking across the parking lot. At the OMC, first aid was given. 

6/28/13 First Aid A non-employee injured their arm while working outdoors. At the OMC, first aid was given. 

4/18/13 Recordable An employee fell on a sidewalk, receiving minor abrasions. UPDATE: The employee received physical therapy, making 
this recordable. 

Injury Status:  
FY13 YTD:  DART – 11, TRC – 33, First Aid – 41 
FY12:          DART – 17, TRC – 35, First Aid – 70 
FY11:          DART – 30, TRC – 44, First Aid – 45 
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No new recordable injuries 5 weeks in a row ! 
No new DARTS since April !   
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FY13 Injury Listing:  https://intranet.bnl.gov/esh/shsd/seg/OccInj/BNLInjuries.aspx   

Recent Events  

7/25/13 Non-
Reportable 

An employee inadvertently drove his car up onto a curb on Rutherford Ave. His car suffered some minor damage. He 
was taken to St. Charles Hospital for evaluation, although he reported suffering no injury. No other personnel were 
involved, and there was no damage to BNL property.  (Event Link) 

7/23/13 SC-BNL Whole sections of the roof of Bldg. 555 were exposed to torrential rain from Tuesday evening until Wednesday (7/23-
7/24/13) and leaked, flooding networking closets from the top floor all the way to the basement, shorting out and 
destroying ~$50,000 worth of networking equipment.  Operationally this brought down both telephone service and 
the computer data network to large portions of Bldg. 555, both of which took a day to restore completely using 
temporary backup equipment. Contractors are in the process of replacing the roof.  (Event Link) 

Recent Injuries  

7/15/13 First Aid An employee received a bee sting while walking across the parking lot. At the OMC, first aid was given. 

6/28/13 First Aid A non-employee injured their arm while working outdoors. At the OMC, first aid was given. 

4/18/13 Recordable An employee fell on a sidewalk, receiving minor abrasions. UPDATE: The employee received physical therapy, making 
this recordable. 

Injury Status:  
FY13 YTD:  DART – 11, TRC – 33, First Aid – 41 
FY12:          DART – 17, TRC – 35, First Aid – 70 
FY11:          DART – 30, TRC – 44, First Aid – 45 
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Where To Find  
PHENIX Engineering Info 

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm 

July is history, August is here, and 
I am off for the next 2 weeks !  


